BRAC 1993

Glenview Naval Air Station and Libertyville Training Site

The Navy transferred Parcels 2 (99.2 acres), 3 (138 acres), and 4 (51.8
acres) and the Golf Course Parcel (109.3 acres) to the Village of

Size: 1,300 acres (1,121 acres at Glenview; 164 acres at Libertyville) Glenview LRA. Of the 1,028 acres at Glenview and the 164 acres at
Mission: Provided accommodations for aircraft, conducted flight and general training, and served as a NIKE Libertyville available for transfer, 944.2 acres have been transferred.
missile location (Libertyville site) One FQST for an additiona_l 14 acres at (_E-Ienview and two FOSTs for
a combined 151 acres at Libertyville are in development.
HRS Score: NA
IAG Status: None Plan of Action
Contaminants: Petroleum hydrocarbons, heavy metals, PCBs, solvents, asbestos, and « Complete final details for UST removal at one site at Glenview

waste activated sludge
Media Affected: Groundwater, surface water, sediment, and soil
Funding to Date: $24.3 million

and one site at Libertyville in FY99

Complete Sls at six sites at Glenview and six sites at Libertyville
in FY99

Complete an RI at three sites at Glenview in FY99

Complete IRAs at 11 sites at Glenview and 1 site at Libertyville in
FY99

Initiate an IRA at one site at Libertyville in FY99

Complete FOSTs for Parcels 5A, 5B, and 5C at Glenview and
Parcels 1 through 3 at Libertyville in FY99

Complete IRA and Sl at one site at Libertyville in FY00
Complete final FOST for Parcel 4 at Libertyville in FY00

Estimated Cost to Completion (Completion Year):
Final Remedy in Place or Response Complete Date for BRAC Sites:
Final Remedy in Place or Response Complete Date for Non-BRAC Sites:

$0.2 million (FY2000)
FY2000
FY1997

Glenview, lllinois

Glenview, the installation initiated Sl activities at 16 sites and
Remedial Investigation and Feasibility Study (RI/FS) activities at 4 .
sites. In FY96, the installation completed removal of all USTs from .
L . o " Glenview, initiated Sls at three sites, and replaced contaminated soil
training. In 19486, it became a Reserve Command training facility. with clean fill in parts othe airfield. The installation also prepared a

Liber_tyville was a fiight training site and a NIKE missile air defense finding of suitability to transfer (FOST) for Glenview Golf Course and
location. In July 1993, the BRAC Commission recommended closure began developing a FOST for most of the airfield property.

of Glenview Naval Air Station, except for 93 acres of housing
property, and the Libertyville Training Site. Closure occurred in
FY95.

Forty-three sites were identified at the two bases: 33 CERCLA sites

Restoration Background

Glenview was established in 1937 to provide accommodations for
Service aircraft. In World War I, the station was used for flight

During FY97, the installation began an Sl at 7 Libertyville sites;

began an RI and conducted an Interim Remedial Action (IRA) at 7

Glenview sites; and completed an Sl at 20 Glenview sites and UST

. ; removals at 1 Glenview site. Some sites scheduled for remediation in

a_nd 2 undergrounq storage tanl_( (UST) sites a_t Glenview; 7 CERCLA FY97 were found to require no further action (NFA). The Navy

sites and 1 UST site at Libertyville. Of these sites, those that present implemented a formal partnering agreement with regulatory agencies=1hy =1~ 1S LTl 14| 6T 8 { Lo o 8 LT VBN ¢\
the greatest risk are fire-fighter training areas, landfills, fuel storage

and conducted training for facilitated meetings. The BCT approved a

areasand areas where waste was disposed of on the land surface. FOST for 545.8 acres at the former Glenview airfield; 120 acres of

In FY88, a PreliminanAssessment identified six potentially Glenview property were leased. Except for 11 acres of leased propert] 100%-

contaminated sites at Glenview. A Site Inspection (SI) completed in at the Airfield, all sites have since been transferred. The Navy 90% .

FY92identified three more sites at Glenview. Betw&&92 and transferred the Airfield Parcel to the LRA in FY97. 8 80%

FY94, the installation completed an Interim Removal Action for five u__a 70% | - 100 100
of seven CERCLA sites at Libertyville. During FY94, an Environmen- FY98 Restoration Progress g 0%

tal Baseline Survey was completed for the two bases. Restoration activities at Glenview included the completion of an Sl at| ‘= 50%

Because Glenview is 18 miles from Libertyville, two separate local ~ two sites, an Rl at one site, and an IRA at one site. Five sites at 8 40%4

communities are involved with these sites, requiring the formation of Glenview were designated NFA on the basis of Sls and completion of| 2 .

two Restoration Advisory Boards. The Navy prepared the Libertyville an IRA for a small spill area. Another RI was not finished as planned :]EJ 30%

community relations plan (CRP) in FY93 and the Glenview CRP in  because the site required further characterization. The completion of o 20%-

FY95.The BRAC cleanup team (BCT), which formed in FY93, works IRAs for five Glenview sites was postponed because BCT priorities P 10%

closely with the two Local Redevelopment Authorities (LRAs), which shifted in response to LRA requests. At Libertyville, restoration 0% : :

also formed in FY93. A BRAC Cleanup Plan was completed in FY94, activities included Sis at five sites, an IRA at one site, and UST Through Final (2000) 2001 2005
and a land reuse plan in FY95. removal at another site. Three sites at Glenview and three sites at 1998

During FY95, an Sl was completed at Glenview Site 8. Also at Libertyville, all scheduled for IRAs, were designated NFA. Fiscal Year

Navy A-88



